

# AGENDA

## Project Management Committee Meeting No 4 of Small Air Transport – Roadmap - FP7 CSA Project

*Date:* 9<sup>th</sup> February 2012

*Location:*

Administrative Building, Room E, Institute of Aviation, Al. Krakowska 110/114, 02-256 Warsaw, Poland

*Contact:* Krzysztof Piwek mobile phone +48 501 244 004

9<sup>th</sup> February 2012 - Thursday

---

9:00 – 16:00 SAT-Rdmp Project Management Committee Meeting No 4

10:45- 11:00 Coffee break

12:30-13:00 Lunch

---

### Main subjects:

1. Overview of meritorical SAT-Rdmp Project status and defining of correction actions
  - a. Mid-term overview of SAT-Rdmp Project – [Krzysztof PIWEK \(IoA\)](#)
  - b. Status of Deliverable D1.4 Common Vision Workshop – summary  
– [Marcello AMATO \(CIRA\)](#)
  - c. Status of Milestone MS1 “Common Vision Workshop executed”  
- [Consortium Partners discuss and statements](#)
  - d. Status of Deliverable D1.1 General Aviation Community Common Vision for the Small Air Transport system for inter-regional mobility in Europe , D1.3 System technology requirements for Small Air Transport Aircraft  
– [Marcello AMATO \(CIRA\)](#)
  - e. D1.4 Identification of existing regulation requirements, regulatory difficulties and innovative approach in the regulation area,  
– [Jiri DUDA \(EVEKTOR\)](#)
  - f. Status of Milestone MS2 “Small Aircraft demand and Technological requirements defined”  
- [Consortium Partners discuss and statements](#)

- g. Status of Deliverable D2.1 Business case subscriptions with operational characteristics**  
- Daniel ROHACS (BUTE) / Stefaan GHIJS (ALS)
  - h. Status of Deliverable D2.2 Impact parameters and simulation model; simulation of the model for each business case**  
– Richard CURRAN (DUT) - Stefaan GHIJS (ALS)/ Daniel ROHACS (BUTE)
  - i. Status of Milestone MS3 “Business case impact defined”**  
- Consortium Partners discuss and statements
  - j. Status of Deliverable D4.1 Assessment of existing capabilities in Europe**  
– Jiri DUDA (EVEKTOR)
  - k. Status of Deliverable D4.2 Identification of missing capabilities in Europe**  
– Catalin NAE (INCAS)
  - l. Status of Milestone MS5 “Master plan for development of Small Air”**  
– Jiri DUDA (EVEKTOR); Consortium Partners discuss and statements
  
  - m. Status of Milestone MS4 “Roadmap Workshop executed”**  
– Adriaan de GRAAFF (Ad Cuenta); Consortium Partners discuss and statements
- 2. Overview of administration project executing (preparation of First Period Reports, postponing the end date of SAT-Rdmp project due to ILA 2012, other changes); Status of Milestone MS6 “Period 1 Reports EC approved”**  
– Andrzej IWANIUK (IoA)/ Malwina KONIECZNA (IoA); Consortium Partners discuss and statements
- 3. Overview surroundings of the Project – involving in SRIA activities; other issues.**  
– Adriaan de GRAAFF (Ad Cuenta) / Krzysztof PIWEK (IoA) ; Consortium Partners discuss and statements
-